COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 10/ 2013

ESTI MATE SUMVARY 10: 21: 21
CONTI D: C19197 ESTI MATE NO 0009 PROG SPEC YR 2005
PCN: 19197-BI D COFRS REPORTI NG CATEGCRY: 1 FACS REF NO
CONTRACT DESCRI PTI O\: TIME CHARGED: 38.0  DAYS TI VE ALLOW 214 CALENDAR DAYS
SMART WORKZONES FOR TW N TUNNEL PERCENT TI ME: 17.76 ORI G TI VE ALLOW 214 CALENDAR DAYS
PRQJECT NO | MD703- 397
SMART WORKZONES FOR TW N TUNNEL
NAME OF ROAD: 070A
PRQJECT COUNTI ES: CLEAR CREEK JEFFERSON, REG ON 1
SUW T
CONTRACTOR:
TK CONSTRUCTI ON US, LLC PAY PERI OD ENDI NG 12/ 10/ 2013 DATE TI ME STARTED 03/04/2013
117 MEEKER STREET DATE LET 01/ 17/ 2013 DATE WORK BEGAN 04/ 01/ 2013
DATE AWARDED 02/ 04/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 28/ 2013 DATE ACCEPTED
DELTA CO 81416 970- 257-1879 DATE NOTI CE TO PROCEED 03/ 04/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 441, 960. 40 PARTI Cl PATI NG $ 250, 973. 40 $ 30, 852. 00
AWARD PRQIECT AMT: $ 336, 445. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 56.79% TOTAL EARNI NGS 250, 973. 40 30, 852. 00
FUNDS AVAI LABLE: $ 190, 987. 00 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 250, 973. 40 30, 852. 00
TOTAL CLAI MB: $ 0.00 RETAI NAGE -5,046.68 0. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 245, 926. 72 30, 852. 00
LI QUI DATED DAMAGES 0. 00 0. 00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 245, 926. 72 30, 852. 00
OTHER ADJUSTMENTS 0. 00 0. 00
PAMENT DE s 30,852.00

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19197 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 19197-BI D ESTI MATE RUN 12/ 10/ 2013
PRQJECT: | MD703- 397 ESTI MATE NO 0009 10: 21: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 210- 00822 Portabl e Message Sign Panel (Reset) 3. 000 2.000
EACH 0. 000 0. 00
100. 00000 2.000 200. 00
0010 210- 00846 *Portabl e Non-Intrusive Traffic Sensor (Reset) 302. 000 2. 000
EACH 0. 000 0. 00
250. 00000 2.000 500. 00
0015 210- 00892 Portabl e Pan-Tilt-Zoom Canera (Reset) 3. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0020 626- 00000 *Mobi | i zat i on 1. 000 0.178
LS 0. 000 0. 00
121, 000. 00000 0.178 21,538. 00
0025 630- 00007 *Traffic Control Inspection 10. 000 4. 000
DAY 0. 000 0. 00
75. 00000 4. 000 300. 00
0030 630-00012 *Traffic Control Managenent 10. 000 9. 000
DAY 0. 000 0. 00
200. 00000 9. 000 1, 800. 00
0035 630-80341 *Construction Traffic Sign (Panel Size A) 8. 000 0. 000
EACH 0. 000 0. 00
5. 00000 0. 000 0. 00
0040 630- 80342 *Construction Traffic Sign (Panel Size B) 20. 000 1. 000
EACH 0. 000 0. 00
5. 00000 1. 000 5.00
0045 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 000
Type
ype) EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0050 630- 80359 *Portabl e Message Sign Panel 1, 712. 000 1, 456. 000
DAY 240. 000 20, 400. 00
85. 00000 1, 696. 000 144, 160. 00
0055 630- 80360 *Drum Channel i zi ng Devi ce 122. 000 25. 000
EACH 0. 000 0. 00

40. 00000 25. 000 1, 000. 00



CONTI D C19197 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19197-BI D ESTI MATE RUN 12/ 10/ 2013
PRQIECT: | MD703- 397 ESTI MATE NO 0009 10: 21: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 630- 80380 *Traffic Cone 100. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0065 630-85041 *Mobi | e Attenuator 10. 000 2. 000
DAY 0. 000 0. 00
400. 00000 2.000 800. 00
0070 630- 88000 *Smart Work Zone System Server and Sof ware 242. 000 212. 000
DAY 30. 000 750. 00
25. 00000 242.000 6, 050. 00
0075 630- 88005 *Portabl e Non-Intrusive Traffic Sensor 2,410. 000 2,110. 000
DAY 300. 000 3, 600. 00
12. 00000 2,410. 000 28, 920. 00
0080 630- 88010 *Portabl e Pan-Tilt-Zoom Canera 2, 158. 000 1, 888. 000
DAY 270. 000 3,375.00
12. 50000 2,158. 000 26, 975. 00
0085 700-70010 F/ A M nor Contract Revisions 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0090 700-70011 F/ A Partnering 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0095 700-70016 F/ A Fuel Cost Adj ustnent 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0100 900- 00005 Added Item (Day)/ Blue Tooth sensor 412. 000 352. 000
DAY 60. 000 2,727.00
45. 45000 412. 000 18, 725. 40
CAT 0200 CURRENT AMI $ 441,960.40 $ 30, 852.00 $ 250, 973. 40
PRQIECT TOTAL CURRENT AMI $ 441,960.40 $ 30, 852.00 $ 250, 973. 40



